PROJECT QUALITY REVIEW

Task Allocation:
Restu Hasan Permadi: Project Overview; Project Scope
Vina Sabrina: Tentative Schedule; Resources; Costs
Jenna Gozali: Benefits and Customers; Risks, Constraints, and Assumptions

GENERAL PROJECT INFORMATION

PROJECT NAME	PROJECT MANAGER	PROJECT SPONSOR
Omni Channel Retail Launch 2026	Group 3	CEO

EMAIL	PHONE	ORGANIZATIONAL UNIT
		Omni Channel Transformation (IT, Store Ops, Marketing, CS, Finance)

ASSIGNED TO	EXPECTED START DATE	EXPECTED COMPLETION DATE
Project Management Team - Group 3	14 Sep 2026	10 Oct 2026

PROJECT OVERVIEW

PROBLEM OR ISSUE	The company currently manages its physical stores and digital channels as separate channels. As a result, customers do not receive a consistent experience when moving between channels. Stock, pricing, promotion, and order status information may differ between stores and online channels, and the customer service team has difficulty tracing transaction histories across channels. For the company, this situation risks reducing sales and customer loyalty, and makes inventory management more difficult.
PURPOSE OF PROJECT	To launch an omnichannel service in 2026 that unifies the shopping experience across physical stores and digital channels through the integration of data, processes, and cross-functional services (IT, Store Operations, Marketing, Customer Service, and Finance). This will enable customers to shop, pay, collect their purchases, and receive service consistently through any channel.
BUSINESS CASE	Retail customers increasingly move between online channels and physical stores within a single purchase journey. A fragmented experience risks driving customers to competitors. By unifying its channels, the company expects to increase sales and customer retention, improve inventory accuracy to reduce sales lost to stockouts, and lower the complaint-handling workload. The project is considered viable if the estimated annual benefits exceed the total project cost.
GOALS / METRICS	• Inventory accuracy displayed across all channels reaches 95% or higher at launch. • Complaints related to inconsistent stock, pricing, or order status decrease by 30% within 3 months after launch, compared with the baseline established during the Measurement phase. • Cross-channel services (e.g., buy online, pick up in store) are active in all in-scope stores at launch. • Schedule and cost variances do not exceed 10% of the plan.

	● Project deliverables are accepted and approved by the sponsor (CEO) in accordance with the agreed acceptance criteria.
EXPECTED DELIVERABLES	● Integration of inventory, pricing, promotion, and order data between physical stores and digital channels. ● Cross-channel services: buy online, pick up in store, and cross-channel returns. ● New standard operating procedures for Store Operations and Customer Service, including staff training. ● Communication plan and launch campaign. ● Project closure report.

PROJECT SCOPE

WITHIN SCOPE	• System and data integration between physical stores and digital channels (IT). • Changes to in-store operational processes, including inventory, order pickup, and returns (Store Operations). • Communication campaign and launch of the omnichannel service (Marketing). • Cross-channel customer handling and related staff training (Customer Service). • Project budget management, payments, and financial reporting (Finance).
OUTSIDE OF SCOPE	• Opening new stores or renovating stores. • Upstream supply chain changes and supplier replacement. • Development of new products or product lines. • Full replacement of the company's core systems beyond what is required for channel integration.

TENTATIVE SCHEDULE

KEY MILESTONE	START	FINISH
Form Project Team / Preliminary Review / Scope	Week 1	Week 1
Finalize Project Plan / Charter / Kick Off	Week 1	Week 1
Define Phase	Week 1	Week 1
Measurement Phase	Week 1	Week 2
Analysis Phase	Week 2	Week 2
Improvement Phase	Week 2	Week 3
Control Phase	Week 3	Week 4
Project Summary Report and Close Out	Week 4	Post Launch

RESOURCES

PROJECT TEAM & RESPONSIBILITY	1. Project Manager : Overall coordination, quality review, risk & stakeholder management 2. IT / Development : Payment, app, inventory dashboard, notification system 3. QA / Testing : Testing, defect tracking, UAT 4. Store Operation : Pickup area & store readiness 5. Training & Operations Team : Cashier and customer service training 6. Customer Service : Complaint handling & SOP 7. Finance : Budget control & vendor cost approval 8. Marketing : Campaign & launch communication 9. Logistics Vendor : Delivery & fulfillment readiness
SUPPORT RESOURCES	IT infrastructure Testing environment Test users/accounts Store pilot locations Training & Operational team SOP documentation Inventory data Payment gateway support Logistics vendor support
SPECIAL NEEDS	1. Dedicated cross-functional task force for 4 weeks. 2. Daily/regular issue tracking. 3. Dedicated QA resources. 4. Fast escalation mechanism for critical issues. 5. Pilot stores for a controlled launch. 6. Contingency plans for payment, inventory, and pickup issues.

COSTS

COST TYPE	VENDOR / LABOR NAMES	RATE	QTY	AMOUNT
Labor	IT / Development Team	IDR 20M/month	3 × 1 month	IDR 60 million
Labor	QA / Testing Team	IDR 15M/month	2 × 1 month	IDR 30 million
Labor	Store Operation	IDR 8M/month	3 × 1 month	IDR 24 million
Labor	Project Management	IDR 25M/month	1 × 1 month	IDR 25 million
Labor	Customer Service	IDR 8M/month	2 × 1 month	IDR 16 million

Supplies	Training & Operations Team	IDR 10M/month	2 × 1 month	IDR 20 million
Miscellaneous	Logistics Vendor Additional Cost	IDR 30M (project fee)	1 project	IDR 30 million
			TOTAL COSTS	IDR 205 million

Rationale for Resource Allocation:

The largest share of resources is allocated to **IT/Development and QA/Testing** because these two areas are the top priorities for completing the project. Testing progress has only reached **60%**, and two critical issues remain to be resolved: **payment error** and **inventory synchronization**.

Therefore, resource allocation is focused on accelerating system fixes, resolving outstanding issues, and ensuring system readiness before the project proceeds to the next phase.

IT / Development : Payment issue fixes, inventory synchronization, checkout flow improvement, customer notifications, bug fixing, and integration
QA / Testing : Functional testing, integration testing, end-to-end testing, regression testing, UAT, and go-live validation
Store Operation : Pickup area preparation, click-and-collect process, store readiness, and coordination with cashiers and store teams.
Training Team : Cashier training, customer service training, training materials, and training assessment.
Logistics : Delivery coordination, launch-period logistics support, SLA support, and potential additional delivery capacity

BENEFITS AND CUSTOMERS

PROCESS OWNER	Head of Omnichannel / Digital (business owner), together with the Head of Store Operations for the click-and-collect process.
KEY STAKEHOLDERS	CEO (sponsor), Finance, Marketing, Store Operations, Customer Service, IT, Procurement, and the payment gateway and logistics vendors.
FINAL CUSTOMER	Retail customers (online and offline). Internal users: cashiers, pickup staff, and customer service.
EXPECTED BENEFITS	Customers can check stock in real time, shop via the app, pay digitally, and pick up in store quickly and consistently, while the company gains a new sales channel without compromising its reputation at launch.

TYPE OF BENEFIT	BASIS OF ESTIMATE	ESTIMATED BENEFIT AMOUNT
Specific Cost Savings	Prevents refunds, chargebacks, and rework caused by failed transactions and overselling.	IDR 20,250,000
Enhanced Revenues	Online and click-and-collect sales; store visits for pickup create additional purchase opportunities.	IDR 124,500,000
Higher Productivity (Soft)	SOPs and training shorten pickup handover (under 5 minutes) and complaint handling.	IDR 7,000,000
Improved Compliance	Payments via a certified gateway; complaint SOPs aligned with consumer protection rules; data handling compliant with Indonesia's PDP Law.	IDR 0 (not quantified)
Better Decision Making	Real-time inventory dashboard to support stock and replenishment decisions.	IDR 10,000,000
Less Maintenance	Fixing defects before launch is less costly than fixing them after launch.	IDR 64,000,000
Other Costs Avoided	Campaign spending is not wasted, vendor SLA penalties apply for late delivery, and reputational risk is reduced.	IDR 75,000,000
	TOTAL BENEFIT	IDR 300,750,000 **NET BENEFIT = IDR 300.75M − IDR 205M = IDR 95.75M**

RISKS, CONSTRAINTS, AND ASSUMPTIONS

RISKS	• The payment system still has errors at launch, causing failed transactions or duplicate charges. Prevention: errors are fixed and retested before launch, and any payment methods that remain faulty are temporarily disabled. Contingency plan: customers place orders through the app and pay in store. • Stock shown in the app does not match in-store stock, so customers purchase items that are actually out of stock. Prevention: only products with verified stock data can be ordered, and stock is reconciled daily. • The checkout process is confusing, causing many customers to abandon their purchases. Prevention: the most confusing steps are fixed and in-app guidance is added. • Application testing is only 60% complete, so some errors may go undetected. Prevention: testing prioritizes the core shopping journey (product search, payment, and pickup), and no new features are added in the run-up to launch. • Pickup areas and store staff are not yet ready, leading to long queues and dissatisfied customers. Prevention: in-store pickup is offered only at stores that are fully ready. • The logistics vendor delivers late or requests higher fees. Prevention: additional costs are approved only if the vendor provides a written on-time delivery guarantee and agrees to pay penalties for delays. A backup vendor is also prepared. • Promotions promise more than can be delivered, resulting in customer disappointment. Prevention: the campaign message is revised to "in-store pickup will be rolled out gradually at selected stores." • The customer service team does not yet have guidelines for handling online shopping complaints, so complaints may go unresolved. Prevention: complaint-handling guidelines and an escalation path (defining who handles each type of complaint) are established before launch. • The application becomes slow or inaccessible due to high traffic at launch. Prevention: the application is load-tested with simulated high user volumes, and servers are monitored throughout the launch.
CONSTRAINTS	• The launch date cannot be postponed because the campaign has already been published. • The budget is limited. Any additional costs may only be drawn from the contingency reserve and must be approved by Finance. • The remaining time is very short, and the capacity of the IT team, testing team, and store staff is limited. • The project depends on external parties: the payment vendor, the logistics vendor, and the renovation contractor.
ASSUMPTIONS	• The review was conducted on 3 October 2026, one week before the launch on 10 October 2026. The project started on 14 September 2026, for a total duration of 4 weeks. • 80% progress means that 80% of the work has been completed, not that 80% of the deliverables are ready for customer use. • The company has a contingency reserve that can be requested from Finance. • At least some stores can complete their pickup areas and staff training before 8 October 2026. • The payment vendor can help resolve errors on time. • The CEO and stakeholders agree to a phased launch, with the final decision made at the Go/No-Go meeting. • Benefit estimates assume 200 online orders per day, an average order value of IDR 250,000, a 25% margin, 40% of orders picked up in store, and a campaign budget of IDR 150 million.